
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 12/12/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2015

Contract Location: Time Allowed:

SR 280 (SOUTH COBB DR) AT SR 5 (AUSTELL RD.

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/19/2013

05/03/2013

07/24/2013

08/09/2013

09/29/2014

00/00/0000

00/00/0000

661 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 78.21

517 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,114,678.92

$1,099,970.92

$828,938.15

25.63%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009211      $1,114,678.92 $1,099,970.92 $828,938.15 25.63% $116,261.27

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 12/12/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2015

Project Number: 0009211      SR 280 (SOUTH COBB DR)

 

CSCMQ-0009-00(211)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $228,592.62 $135,583.60 $93,009.02

Non-Participating $57,148.15 $33,895.90 $23,252.25

Total Earnings $285,740.77 $169,479.50 $116,261.27

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $285,740.77 $169,479.50 $116,261.27

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $285,740.77 $169,479.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $116,261.27

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 12/12/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .317

 43218.000 .085

CSCMQ-0009-00(211)

 

.402 $3,673.53 $17,373.64

0010 210-0100     GRADING COMPLETE - LS  1.000 .350

 273736.000 .200

CSCMQ-0009-00(211)

 

.550 $54,747.20 $150,554.80

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,831.000 1,144.750

 16.000 556.700

 

 

1,701.450 $8,907.20 $27,223.20

0020 318-3000     AGGR SURF CRS TN  100.000 39.200

 16.000 17.570

 

 

56.770 $281.12 $908.32

0060 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  184.000 .000

 28.000 22.944

 

 

22.944 $642.43 $642.43

0065 441-0104     CONC SIDEWALK, 4 IN SY  1,065.000 .000

 22.000 364.900

 

 

364.900 $8,027.80 $8,027.80

0070 441-0108     CONC SIDEWALK, 8 IN SY  320.000 .000

 44.000 168.030

 

 

168.030 $7,393.32 $7,393.32

0085 441-4030     CONC VALLEY GUTTER, 8 IN SY  439.000 .000

 34.000 122.733

 

 

122.733 $4,172.92 $4,172.92

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,920.000 791.000

 13.000 816.000

 

 

1,607.000 $10,608.00 $20,891.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 12/12/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0095 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  143.000 .000

 3.000 45.000

 

 

45.000 $135.00 $135.00

0105 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  20.000 4.000

 135.000 13.844

 

 

17.844 $1,868.94 $2,408.94

Category Amount: $100,457.46 $239,731.37

Category Number: 0020 DRAINAGE

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  804.000 312.000

 26.000 279.000

 

 

591.000 $7,254.00 $15,366.00

0130 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  28.000 30.000

 35.000 .000

 

 

30.000 $.00 $1,050.00

0135 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  1.000 .000

 250.000 1.000

 

 

1.000 $250.00 $250.00

0145 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  46.000 .000

 36.000 30.222

 

 

30.222 $1,087.99 $1,087.99

0150 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  13.000 .000

 48.000 16.750

 

 

16.750 $804.00 $804.00

0155 603-7000     PLASTIC FILTER FABRIC SY  59.000 .000

 3.000 46.972

 

 

46.972 $140.92 $140.92



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 12/12/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0160 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  3.000 .500

 150.000 .500

 

 

1.000 $75.00 $150.00

0165 611-8050     ADJUST MANHOLE TO GRADE EA  1.000 .000

 850.000 1.000

 

 

1.000 $850.00 $850.00

0170 668-1100     CATCH BASIN, GP 1 EA  11.000 .750

 2000.000 1.000

 

 

1.750 $2,000.00 $3,500.00

Category Amount: $12,461.91 $23,198.91

Category Number: 0040 TEMPORARY EROSION CONTROL

0320 163-0232     TEMPORARY GRASSING AC  1.000 .000

 350.000 .253

 

 

.253 $88.55 $88.55

0325 163-0240     MULCH TN  29.000 7.953

 215.000 4.240

 

 

12.193 $911.60 $2,621.50

0345 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  21.000 .750

 99.000 6.750

 

 

7.500 $668.25 $742.50

0385 167-1500     WATER QUALITY INSPECTIONS MO  22.000 2.000

 150.000 1.000

 

 

3.000 $150.00 $450.00

Category Amount: $1,818.40 $3,902.55



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 12/12/2014

to 01/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14530-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2015

Project Number 0009211      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0410 700-8000     FERTILIZER MIXED GRADE TN  2.000 .000

 550.000 .050

 

 

.050 $27.50 $27.50

Category Amount: $27.50 $27.50

Category Number: 0010 ROADWAY

0605 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  213.000 .000

 11.000 136.000

 

 

136.000 $1,496.00 $1,496.00

Category Amount: $1,496.00 $1,496.00

Project Total Amount: $116,261.27 $285,740.77


